
Appendix 1.0 
WTP Interim Compliance Schedule 

 
Any procedure, method, data, or information contained in this document that relates 
solely to radionuclides or to the radioactive source, byproduct material, and/or special 
nuclear components of mixed waste (as defined by the Atomic Energy Act of 1954, as 
amended) is not provided for the purpose of regulating the radiation hazards of such 
components under the authority of this permit and Chapter 70.105 RCW. 
 
 
Interim Compliance Schedule- WTP Facility 
 Compliance Schedule Submittal Interim Compliance Date 
 III.10.C.2  

1.  
Submit documentation stating the WTP has 
been constructed in compliance with the 
Permit. 

11/30/07 

2.  Submit updated Site Transportation Report for 
incorporation into the Administrative Record. 12/31/03 

 III.10.C.3  

3.  
Revise and Submit Waste Analysis Plan and 
associated Quality Assurance Project Plan to 
Ecology for review and approval 

08/12/05 

 III.10.C.5.  

4.  
Update and submit for approval “Procedures 
to Prevent Hazards”, Chapter 6.0 Sections 6.3, 
6.4, 6.5 and the Inspection Schedule. 

08/01/06 

 III.10.C.6  
5.  Update and submit the Contingency Plan 08/01/06 

 III.10.C.7  

6.  
Update and resubmit for review and approval 
Training Program description in Chapter 8 of 
the Permit.   

08/01/06 
 

7.  
Submit under separate cover the actual WTP 
Dangerous Waste Training Plan for 
incorporation into Administrative Record.   

08/01/06 
 
 

 III.10.C.8  

8.  Update and resubmit the Closure Plan for 
approval 

08/01/06 
 

 III.10.C.11  

9.  Submit Risk Assessment Workplan, revised in 
consultation with Ecology.   02/03/03 08/15/03 

 CONTAINERS  

10.  Submit detailed information associated with 
containers and container management areas 10/01/04 



Interim Compliance Schedule- WTP Facility 
 Compliance Schedule Submittal Interim Compliance Date 

11.  Submit descriptions of container management 
practices 08/01/06 

12.  

Submit engineering information for each 
secondary containment and leak detection 
system for the WTP Tank System to be 
included in the permit 

11/03/03 

13.  
Submit engineering information for each 
dangerous waste tank and primary sump to be 
included in the permit 

05/01/04 

14.  
Submit engineering information for each tank 
system ancillary equipment to be included in 
the permit 

05/01/04 

15.  Submit descriptions of tank management 
practices 08/01/06 

 CONTAINMENT BUILDINGS  

16.  
Submit engineering information for each 
containment building to be included in the 
permit 

02/01/04 

17.  Submit descriptions of containment building 
management practices 08/01/06 

 PRETREATMENT PLANT MISC. UNITS 
SYSTEMS  

18.  

Submit engineering information for secondary 
containment and leak detection system for the 
Pretreatment Plant Miscellaneous Unit 
Systems 

09/16/03 

19.  
Submit engineering information for 
Pretreatment Plant Miscellaneous Unit 
Systems 

10/01/04 

20.  
Submit engineering information for 
Pretreatment Plant Miscellaneous Unit 
Systems equipment 

10/01/04 

21.  
Submit descriptions of management practices 
for the Pretreatment Miscellaneous Treatment 
System 

07/01/07 

 LAW SHORT TERM MELTER UNIT  
22.  Submit engineering information for LAW Vitrification 

Miscellaneous Treatment Unit secondary containment 03/01/04 

23.  
Submit engineering information for LAW 
Vitrification Miscellaneous Treatment Unit 
sub-system 

05/01/04 

24.  
Submit engineering information for equipment for each 
LAW Vitrification Miscellaneous Treatment Unit sub-
system 

05/01/04 

25.  Submit descriptions of management practices 08/01/06 



Interim Compliance Schedule- WTP Facility 
 Compliance Schedule Submittal Interim Compliance Date 

for the LAW Vitrification Miscellaneous 
Treatment System 

26.  
Submit LAW Vitrification Environmental 
Performance Demonstration Test Plan for 
Ecology review and approval 

08/01/06 

 HLW SHORT TERM MELTER UNIT  
27.  Submit engineering information for HLW Vitrification 

Miscellaneous Treatment Unit secondary containment 03/01/03 11/21/03 

28.  
Submit engineering information for HLW 
Vitrification Miscellaneous Treatment Unit 
sub-system 

08/01/03 

29.  
Submit engineering information for equipment for each 
HLW Vitrification Miscellaneous Treatment Unit sub-
system 

08/01/03 

30.  
Submit descriptions of management practices 
for the HLW Vitrification Miscellaneous 
Treatment System 

01/02/07 

31.  
Submit HLW Vitrification Environmental 
Performance Demonstration Test Plan for 
Ecology review and approval 

01/02/07 

32.  Final Compliance Date 12/31/07 
 


